
2021 Street & Utility Projects 
Update 07/01/2021 

 
E 8th Street 
 
Highlights from this past week: 

 Contractor has finished water main installation. 

 Contractor has been working on storm sewer and expects to be done with it next week. 
 
Upcoming work: 

 Road crew is tentatively scheduled to start the week of July 12.  The road crew will also be doing 
retaining wall removal. 

  
 
S Pierson Avenue 
 

 Contractor plans to start on this portion of the project in August. 
 


